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Diary: Dispute

General Comments

Oversee testing of the west loop and tower head dehumidification units. Track progress of FWS CCO 339
work from a night closure of the #5 lane of the EB bridge from 2300 the night of 5/29/2014 to 0300 the
morning of 5/30/2014. Misc. MEP paperwork and write diaries.

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System
Testing

At 0700, I met Charles Bailey, NAB, and Steve Gwizdak, FWS, at the base of W2. Steve G.
accompanied Charles B. and I to the west loop unit to perform testing. Steve entered the password for the
unit, and accessed the data readout.

As Charles and I performed testing, Steve left, and went with Ignasico Aranda and Josh Klotovich to the
east anchorage, WB chambers, to install the louver flashings on the reactivation air ductwork terminations,
where they spent the rest of the day.

Martin Chandrawinata was at the tower head, and inspected the dehumidfication unit there. He noted that
the switch on the unit was turned to "OFF" but the unit was still running. FWS/ABF was informed of this
and told the unit must shut off when the unit is off.

128 0-000-000.128

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Diary: Dispute

CB 19 Expansion Loop

Bill O'Sullivan sent an email informing me that the collars (2 halves) for the PS-3s to support the DIP
elbows in the PP 126 expansion loop, added per the response to RFI 3645R00, are on-site. They were
located on the ABFJV receiving trailer deck.

ABF requested that they be release such that they can proceed with delivery to CCC for blasting then to

001 0-MSI-EFA.187
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FWS so they can weld one of them to an existing PS-3 base assembly. Prime and paint will follow after
the assembly is painted.

ABF informed that COC and MTRs will be formally transmitted to the Department.

Bill O'Sullivan also sent an email with the status of the RFI 3616 work as follows:

Regarding RFI-3616 progress:

FWS has moved the PS-22 pipe supports to allow proper alignment of the 10" DIP transition from PP 126
to the skyway.

They attempted to cut the PS-23 roller so that the pipe could be centered over the roller. When they cut
into the roller, they learned that it was hollow, which effectively nullified this effort.

ABFJV can proceed with removing the PS-23 pipe support channels from the top of Crossbeam 19 and
will reweld them centered under the 10" DIP.

Alternatively, I investigated what it would cost to have a solid roller made. The cost is $1845 for one roller
and 2-3 week lead time. This may seem a little high. However, compare this to the cost of sending crews
to cut, reweld, inspect, prime and paint. Keep in mind there will be a small amount of time to cut the new
roller to the correct size in the field and repair the galvanization coating. The cost to farbricate a new roller
may be worth it.

Please advise if ABFJV should proceed with fabricating a new roller or proceed with relocating the PS-23
pipe support.

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

APP Victor RuizPainter 3.00 0.00 0.00 3.00

JNM DANIEL DUIANPainter 3.00 0.00 0.00 3.00

Diary: Dispute

Bike Path Mechanical
Expansion Loop

Victor Ruiz and Danial Duian spent 3 hours performing spot paint repair of the CCO 339 PS-6 pipe support
welds.

001 0-MPI-ELS.339

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path Mechanical
Expansion Loop

The FWS crew from a night closure of the #5 lane of the EB bridge. The crew, including Josh Johnson

001 0-MPI-ELS.339
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and Tim Esquivel, arrived at Pier 7 at 2000 began working in their yard drilling additional holes in the PS-
33 and PS-34 cross beam PTFE per the response to RFI 3394. The lane closure was established at 2300
and the crew mobilized to the bridge. They transferred the PS-33 and PS-34 cross beams down to the
SAS bikepath traveler, bolted them into place and began removing the temporary pipe supports until they
went off shift and demobilized from the birdge at 0300 on 5/30/2014.

The crew used 3 crew trucks, and a welding machine and generator in performance of this work.

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Change of

The mobilization to and from the bridge will be covered under CCO 339 for this night's shift.

In addition to the equipment used in the performance of the work, the crew used a rented light tower and a
port-a-potty on a trailer which will be paid under CCO 354 via monthly invoice.

001 0-FWS-ELS.354

Bid Item: 001 0-CIC-EFA.365CCO-365 CIC - Dehumidification System

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System
Testing

Charles Bailey and I spent approximately 45 minutes to mobilize to the tower head from the base of W2 to
perform testing and approximately 30 minutes to return to cross beam CB-1. From there, it took
approxiately 30 minutes to mobilize to and from the west loop dehumidification platform to perform testing
of that unit

Steve Gwizdak, Ignascio Aranda, and Josh Klotovich spent 1/2 hours accessing the east anchorage, WB
splay chamber, and 1/2 hour to return to the base of W2 following the installation of the reactivation air
ductwork terminations.

001 0-CIC-EFA.365
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